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ESTIMATE RUN 10/15/2004

ESTIMATE SUMMARY 12:17:57

CONTID: C12421 ESTIMATE NO: 0010 PROG 2002

PCN: 12421-BID COFRS REPORTING CATEGORY: 4

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

NORTH FORK FRENCHMAN CREEK PERCENT TIME:

PROJECT NO: BR 0063-015

NORTH FORK FRENCHMAN CREEK

NAME OF ROAD: 006J

PROJECT COUNTIES: PHILLIPS

CONTRACTOR:

COLORADO CONSTRUCTORS, INC. PAY PERIOD ENDING 10/15/2004 DATE TIME STARTED 06/23/2003

6810 N. BROADWAY, SUITE B DATE LET 05/15/2003 DATE WORK BEGAN

DATE AWARDED 06/03/2003 DATE TIME STOPPED

DATE CONTRACT EXECUTED 06/16/2003 DATE ACCEPTED

DENVER CO 80221 303/427-0868 DATE NOTICE TO PROCEED 06/23/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,573,173.25 PARTICIPATING $ $ 10,855.62

AWARD PROJECT AMT: 1,447,171.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -70.76

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

120.0 TIME ALLOW:

ORIG TIME ALLOW:

120 WORK DAYS

WORK DAYS120

99.39%

9,584.00

10,855.62

10,855.62

10,784.86

$

$

$

$

1,563,589.25

0.00

1,563,589.25

0.00

1,563,589.25

-5,900.66

0.00

1,557,688.59

0.00

AMOUNT DUE 1,557,688.59 10,784.86

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 10,784.86

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 12421-BID ESTIMATE RUN 10/15/2004

PROJECT: BR 0063-015 ESTIMATE NO: 0010 12:17:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF PIPE 2.000 2.000

EACH 0.000 0.00

350.00000 2.000 700.00

202-00033

0010 *REMOVAL OF DELINEATOR 18.000 18.000

EACH 0.000 0.00

2.70000 18.000 48.60

202-00090

0015 *REMOVAL OF ASPHALT MAT (PLANING) 8,764.000 8,764.000

SY 0.000 0.00

1.50000 8,764.000 13,146.00

202-00240

0020 *REMOVAL OF PAVEMENT MARKING 2,058.000 2,058.000

SF 0.000 0.00

2.25000 2,058.000 4,630.50

202-00250

0025 *REMOVAL OF GROUND SIGN 4.000 4.000

EACH 0.000 0.00

25.00000 4.000 100.00

202-00810

0030 REMOVAL OF FENCE 3,370.000 3,370.000

LF 0.000 0.00

1.10000 3,370.000 3,707.00

202-01000

0035 *REMOVAL OF DETOUR 1.000 1.000

L S 0.000 0.00

10,000.00000 1.000 10,000.00

202-06000

0040 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 24,053.000 23,583.000

CY 470.000 2,326.50

4.95000 24,053.000 119,062.35

203-00060

0045 *PROOF ROLLING 0.000 0.000

HOUR 0.000 0.00

75.00000 0.000 0.00

203-01100

0050 EROSION BALES (WEED FREE) 42.000 42.000

EACH 0.000 0.00

14.00000 42.000 588.00

208-00011

0055 *SILT FENCE 960.000 960.000

LF 0.000 0.00

2.50000 960.000 2,400.00

208-00020
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PCN: 12421-BID ESTIMATE RUN 10/15/2004

PROJECT: BR 0063-015 ESTIMATE NO: 0010 12:17:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EROSION CONTROL SUPERVISOR 1.000 0.800

L S 0.200 640.00

3,200.00000 1.000 3,200.00

208-00200

0065 *SEEDING (NATIVE) 3.970 3.970

ACRE 0.000 0.00

225.00000 3.970 893.25

212-00006

0070 *SOIL PREPARATION (SPECIAL) 10.320 10.320

ACRE 0.000 0.00

2,600.00000 10.320 26,832.00

212-00047

0075 *MULCHING (WEED FREE) 5.770 5.770

ACRE 0.000 0.00

300.00000 5.770 1,731.00

213-00003

0080 *MULCH TACKIFIER 1,522.200 1,522.200

LB 0.000 0.00

1.50000 1,522.200 2,283.30

213-00061

0085 *SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000 0.000

SY 0.000 0.00

1.60000 0.000 0.00

216-00041

0090 *AGGREGATE BASE COURSE (CLASS 6) 1,594.468 1,523.468

CY 71.000 1,917.00

27.00000 1,594.468 43,050.64

304-06007

0095 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 175.830 175.830

TON 0.000 0.00

110.00000 175.830 19,341.30

403-33741

0100 *CONCRETE PAVEMENT (9 INCH) 9,106.000 9,106.000

SY 0.000 0.00

36.75000 9,106.000 334,645.50

412-00900

0105 GUARDRAIL TYPE 6 (6-3 POST SPACING) 450.000 450.000

LF 0.000 0.00

12.50000 450.000 5,625.00

606-00601

0110 TRANSITION TYPE 3G 4.000 4.000

EACH 0.000 0.00

885.00000 4.000 3,540.00

606-01370
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PCN: 12421-BID ESTIMATE RUN 10/15/2004

PROJECT: BR 0063-015 ESTIMATE NO: 0010 12:17:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 END ANCHORAGE (SLOTTED RAIL TERMINAL) 4.000 4.000

EACH 0.000 0.00

1,350.00000 4.000 5,400.00

606-02001

0120 END POST 8.000 8.000

EACH 0.000 0.00

125.00000 8.000 1,000.00

607-00005

0125 CORNER AND LINE BRACE POST 2.000 2.000

EACH 0.000 0.00

170.00000 2.000 340.00

607-00010

0130 FENCE BARBED WIRE WITH METAL POSTS 3,333.000 3,333.000

LF 0.000 0.00

1.25000 3,333.000 4,166.25

607-01000

0135 FENCE (TEMPORARY) 0.000 0.000

LF 0.000 0.00

1.20000 0.000 0.00

607-11580

0140 *CURB TYPE 6 (SECTION M) 0.000 0.000

LF 0.000 0.00

7.00000 0.000 0.00

609-60011

0145 *DELINEATOR (TYPE I) 26.000 26.000

EACH -26.000 -442.00

17.00000 0.000 0.00

612-00001

0150 *DELINEATOR (TYPE III) 2.000 2.000

EACH -2.000 -39.00

19.50000 0.000 0.00

612-00003

0155 *SIGN PANEL (CLASS I) 8.000 8.000

SF 0.000 0.00

15.00000 8.000 120.00

614-00011

0160 *SIGN PANEL (CLASS II) 21.000 21.000

SF 0.000 0.00

17.00000 21.000 357.00

614-00012

0165 *STEEL SIGN POST (2 INCH ROUND) 18.000 18.000

LF 0.000 0.00

13.00000 18.000 234.00

614-01502
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PCN: 12421-BID ESTIMATE RUN 10/15/2004

PROJECT: BR 0063-015 ESTIMATE NO: 0010 12:17:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 12.000 12.000

LF 0.000 0.00

27.00000 12.000 324.00

614-01552

0175 EMBANKMENT PROTECTOR TYPE 3 0.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

615-00030

0180 *18 INCH CULVERT PIPE 80.000 80.000

LF 0.000 0.00

27.00000 80.000 2,160.00

617-00018

0185 *DETOUR CULVERT PIPE 1.000 1.000

L S 0.000 0.00

10,000.00000 1.000 10,000.00

617-03000

0190 *DETOUR PAVEMENT 9,574.000 9,574.000

SY 0.000 0.00

17.00000 9,574.000 162,758.00

621-00450

0195 CONSTRUCTION SURVEYING 1.000 0.850

L S 0.150 3,900.00

26,000.00000 1.000 26,000.00

625-00000

0200 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

73,000.00000 1.000 73,000.00

626-00000

0205 *PAVEMENT MARKING PAINT 43.000 43.000

GAL 0.000 0.00

45.00000 43.000 1,935.00

627-00001

0210 *EPOXY PAVEMENT MARKING 52.000 39.000

GAL 0.000 0.00

75.00000 39.000 2,925.00

627-00005

0215 *FLAGGING 542.500 480.500

HOUR 62.000 1,271.00

20.50000 542.500 11,121.25

630-00000

0220 *TRAFFIC CONTROL INSPECTION 213.000 213.000

DAY 0.000 0.00

80.00000 213.000 17,040.00

630-00007
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PCN: 12421-BID ESTIMATE RUN 10/15/2004

PROJECT: BR 0063-015 ESTIMATE NO: 0010 12:17:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *TRAFFIC CONTROL MANAGEMENT 31.000 28.000

DAY 3.000 1,050.00

350.00000 31.000 10,850.00

630-00012

0230 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 6.000 5.400

EACH 0.000 0.00

350.00000 5.400 1,890.00

630-80335

0235 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 16.000 14.400

EACH 0.000 0.00

110.00000 14.400 1,584.00

630-80342

0240 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 0.000

EACH 0.000 0.00

130.00000 0.000 0.00

630-80343

0245 *DRUM CHANNELIZING DEVICE 56.000 50.400

EACH 0.000 0.00

65.00000 50.400 3,276.00

630-80360

0250 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 12.000 10.800

EACH 0.000 0.00

75.00000 10.800 810.00

630-80364

0255 F/A MINOR CONTRACT REVISIONS 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0260 F/A ON-THE-JOB TRAINEE 0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021

0265 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0270 F/A QUALITY INCENTIVE PAYMENT 21,771.120 21,771.120

F A 0.000 0.00

1.00000 21,771.120 21,771.12

700-70025

0275 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028
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PCN: 12421-BID ESTIMATE RUN 10/15/2004

PROJECT: BR 0063-015 ESTIMATE NO: 0010 12:17:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A RELOCATE GAS LINE 63,150.730 63,150.730

F A 0.000 0.00

1.00000 63,150.730 63,150.73

700-70033

0285 F/A RELOCATE POWER LINE POLES 1,600.000 1,600.000

F A 0.000 0.00

1.00000 1,600.000 1,600.00

700-70034

0460 DELIN (FLEX) (TY I) 26.000 0.000

EACH 26.000 806.00

31.00000 26.000 806.00

612-00041

0465 DELIN (FLEX) (TY III) 2.000 0.000

EACH 2.000 67.00

33.50000 2.000 67.00

612-00043

CAT 0200 $11,496.50 1,020,209.79CURRENT AMT 1,028,025.79 $$

CAT NO0300 B-27-J STRUCTURES 

0290 *REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00

202-00400

0295 *STRUCTURE EXCAVATION 815.000 815.000

CY 0.000 0.00

5.50000 815.000 4,482.50

206-00000

0300 STRUCTURE BACKFILL (FLOW-FILL) 520.000 520.000

CY 0.000 0.00

78.00000 520.000 40,560.00

206-00065

0305 *STRUCTURE BACKFILL (CLASS 2) 270.000 270.000

CY 0.000 0.00

13.00000 270.000 3,510.00

206-00200

0310 *GEOTEXTILE (EROSION CONTROL) (CLASS A) 660.700 660.700

SY 0.000 0.00

2.25000 660.700 1,486.58

420-00100

0315 *PILE TIP 26.000 26.000

EACH 0.000 0.00

110.00000 26.000 2,860.00

502-00460
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PCN: 12421-BID ESTIMATE RUN 10/15/2004

PROJECT: BR 0063-015 ESTIMATE NO: 0010 12:17:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 B-27-J STRUCTURES 

0320 *STEEL PILING (HP 12X74) 873.000 873.000

LF 0.000 0.00

23.00000 873.000 20,079.00

502-11274

0325 *STEEL PILING (HP 14X89) 718.000 718.000

LF 0.000 0.00

25.50000 718.000 18,309.00

502-11489

0330 *RIPRAP (12 INCH) 444.000 444.000

CY 0.000 0.00

44.00000 444.000 19,536.00

506-00212

0335 *WATERPROOFING (MEMBRANE) 1,080.000 1,080.000

SY 0.000 0.00

16.00000 1,080.000 17,280.00

515-00120

0340 BRIDGE EXPANSION DEVICE (0-4 INCH) 80.000 80.000

LF 0.000 0.00

110.00000 80.000 8,800.00

518-01004

0345 CONCRETE CLASS D (BRIDGE) 534.300 538.100

CY -3.800 -1,235.00

325.00000 534.300 173,647.50

601-03040

0350 *REINFORCING STEEL 19,367.000 19,261.000

LB 106.000 55.12

0.52000 19,367.000 10,070.84

602-00000

0355 *REINFORCING STEEL (EPOXY COATED) 105,368.000 105,368.000

LB 0.000 0.00

0.58000 105,368.000 61,113.44

602-00020

0360 *18 INCH CORRUGATED STEEL PIPE 52.000 18.000

LF 0.000 0.00

52.00000 18.000 936.00

603-10180

0365 *15 INCH PLASTIC PIPE 60.000 60.000

LF 0.000 0.00

26.00000 60.000 1,560.00

603-50015

0370 VANE GRATE INLET SPECIAL 2.000 2.000

EACH 0.000 0.00

2,600.00000 2.000 5,200.00

604-25000
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PCN: 12421-BID ESTIMATE RUN 10/15/2004

PROJECT: BR 0063-015 ESTIMATE NO: 0010 12:17:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 B-27-J STRUCTURES 

0375 *BRIDGE RAIL TYPE 10M 495.000 495.000

LF 0.000 0.00

78.00000 495.000 38,610.00

606-11030

0380 *PRESTRESSED CONCRETE I (BT42) 662.000 662.000

LF 0.000 0.00

115.00000 662.000 76,130.00

618-00142

0450 ADDED ITEM (FOOT)/ PILING CUT OFF (12X74) 12.000 12.000

LF 0.000 0.00

18.40000 12.000 220.80

900-00012

0455 ADDED ITEM (FOOT)/ PILING CUT OFF (14 X 89) 22.000 22.000

LF 0.000 0.00

20.40000 22.000 448.80

900-00012

0470 ADDED ITEM (LUMP SUM)/ 1.000 0.000

L S 1.000 539.00

539.00000 1.000 539.00

900-00014

CAT 0300 $-640.88 520,379.46CURRENT AMT 522,147.46 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0385 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

8,000.00000 1.000 8,000.00

620-00002

0390 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

14,000.00000 1.000 14,000.00

620-00012

0395 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

620-00020

0400 F/A PHONE SERVICE (LONG DISTANCE) 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70220

CAT 0400 $0.00 23,000.00CURRENT AMT 23,000.00 $$

PROJECT TOTAL 10,855.62 $ 1,563,589.25CURRENT AMT 1,573,173.25 $$


